

Initial Project Planning Template

Date	29 September 2026
Team ID	SWTID-2026-7492
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the product backlog and sprint schedule to plan the implementation of the ServiceNow Script-Controlled ACL project. The backlog follows the same columns and planning structure as the uploaded Initial Project Planning template.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Story	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User & Role Setup	USN-1	As an administrator, I can create the EEE User account for ACL testing.	2	High	Team	29-09-2026	03-10-2026
Sprint-1	User & Role Setup	USN-2	As an administrator, I can create roles bb1, bb2, bb3 and bb4 and assign them to the test user.	3	High	Team	29-09-2026	03-10-2026
Sprint-1	Institution Details	USN-3	As an administrator, I can create the u_institution_details table with the required fields.	3	High	Team	29-09-2026	03-10-2026
Sprint-2	Test Data	USN-4	As an administrator, I can create Institution Details records with EEE, ECE and CSE branch values.	2	High	Team	04-10-2026	08-10-2026
Sprint-2	READ ACL	USN-5	As a bb1 user, I can read only records where the Branch value is EEE.	5	High	Team	04-10-2026	08-10-2026
Sprint-2	READ ACL	USN-6	As an administrator, I can retain full read access to all Institution Details records.	2	Medium	Team	04-10-2026	08-10-2026
Sprint-3	CREATE ACL	USN-7	As a bb2 user, I can create Institution Details records.	3	High	Team	09-10-2026	13-10-2026
Sprint-3	WRITE ACL	USN-8	As a bb3 user, I can edit Institution Details records allowed by the access model.	3	High	Team	09-10-2026	13-10-2026
Sprint-3	DELETE ACL	USN-9	As a bb4 user, I can delete Institution Details records allowed by the access model.	3	High	Team	09-10-2026	13-10-2026
Sprint-4	Security Testing	USN-10	As an administrator, I can impersonate users and verify Read, Create, Write and Delete permissions.	5	High	Team	14-10-2026	18-10-2026
Sprint-4	Security Testing	USN-11	As a tester, I can verify that users without required roles cannot access protected records.	3	High	Team	14-10-2026	18-10-2026
Sprint-4	Documentation	USN-12	As a project team, I can document the ACL configuration, test results and final outcome.	2	Medium	Team	14-10-2026	18-10-2026

Planning Note: The backlog is organized so Sprint-1 establishes users, roles and the custom table; Sprint-2 implements test data and READ security; Sprint-3 implements CREATE, WRITE and DELETE ACLs; Sprint-4 performs security verification and documentation.